Colorado Springs Utilities - Contractor Outreach July 7, 2021

| Service | Project Name | Engineering | Specialty Services | Surveying | Civil | Structural | Concrete / Masonry | Materials Fabrication | Process / Mechanical | Bullaing / Flectrical | Instr. & Control | 20 | 20 | 2021 | | | |
|------------------------|---|-------------|--------------------|-----------|-------|------------|--------------------|-----------------------|----------------------|--------------------------|------------------|-----|-----|------|-----|-----|-----|
| | | Engin | Specialty | Surv | SULVE | | Concrete | Materials | Process / | Fler | | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 |
| | Distributed Generation-Ft Carson: Feasibility Study | Х | | | | | | | | | | | | RFP | | | |
| Electric | Nixon Coal Handling CO Monitor Replacement | | | | | | | | | Х | X | | | | | | |
| | Substation & Transmission Construction | | | | Χ | Χ | Х | Х | | Х | X | | | RFP | | | |
| | 115kV Transmission Reconductor Design/Build | Х | | | | | | | | Х | | | | | RFP | | |
| | 230V Transmission Line Uprate | | | | | | | Х | | | | | | | RFP | | |
| | Non-Carbon Resources Study | Х | | | | | | | | | | | | | RFP | | |
| | RTO/ISO Market Study | Х | | | | | | | | | | | | | RFP | | |
| | Advanced Technologies Campus Design | Х | | | | | | | | | | | | RFP | RFP | | |
| | EV Charging Stations | Х | | | | | | | | | | | | RFP | | | |
| | Colorado Charge Ahead Grant Fast EV Charging | Х | | | | | | |) | Χ | | | RFP | | | | |
| | | | | | | | | | | | | | | | | | |
| | General Gas Renewal Contract | | | | | | | |) | K | | | | | | RFP | |
| | Gate Station Over Pressure Protection Design (Remaining 4 stations) | | | | | Ш | | | | | | | | | | GES | |
| Gas | Mesa to Manitou 150 psi Main Renewal Construction | | | | | Ш | | | \perp | | | | | | | BR | |
| 9 | Electrical for McClintock City Gate Station Upgrade Project | | | | Χ | Х | Х | | 3 | Х | | | | RFP | | | |
| | Highline Transmission Main and Pump Station Study | х | | | х | | | | | | | | | RFP | | | |
| | Finish Water Modeling Support | х | | | | | | | T | | | | | GES | | | |
| | Northfield Transmission Main and Pump Station Study | х | | | х | | | | T | | | | | | GES | | |
| 20 | Urban Wild Land Interface Study | х | | | | | | | T | | | | | | GES | | |
| Water Planning SAA | Ute Pass WTP Facility Plan | | | | | | | | | | | | GES | | | | |
| anr A | Highline Tank Baffling Preliminary Design | х | х | | х | | | | T | | | | | | | GES | |
| r Pla | Tollefson WTP CT Improvements SAA | х | | | | | | | T | | | | | RFP | | | |
| /ate | Rosemont System Improvements | | х | | | | | | T | | | | | | IFB | | |
| | Academy and Constitution SAA | х | | | | | | | T | | | | | GES | | | |
| | Raw Water Specialty Valve SAA | х | | | | | | | T | | | | | GES | | | |
| | FVA WTP Finished Water Tank SAA | х | | | | | | | | | | | GES | | | | |
| | Rampart Dam Facility Plan | х | х | | | | | | | | | | | | GES | | |
| | IDDW/DDF Facility Dlan | 1 | | | Х | Х | Υ | | () | / V | X | | 1 | | GES | | |
| WW Plan SAA | JDPWRRF Facility Plan | | | | ^ | ^ | ^ | + | Υ | ` ^ | | | | | GLO | | |
| | | | | | | | | | | | | | | | | | |
| | | | 1 | I 1 | I | | | | 1 | | | | | 1 | | | 1 |
| = | JDPWRRF Cathodic Protection System Condition Assessment | Х | | | | | | | + | | | RFP | | | | | |
| odic | Blue River Cathodic Protection Construction Phase 3 | | | | X | | | | - | | | RFP | | DES | | DES | |
| Cathodic Protection | 2021 Finished Water Cathodic Protection | | | | X | | | | + | + | | RFP | | RFP | | RFP | |
| 2 5 | JDPWRRF Cathodic Protection System Condition Assessment | | | | X | | | | \perp | + | | | | | | RFP | |
| | Raw Water Cathodic Protection System Construction | | | | Х | | | | | | | | | | | RFP | |
| | Homestake Dam Protective Dam Protective Liner | | | | | | | | \perp | | | | | | | | RFP |
| | Homestake Missouri Tunnel Repairs | | Х | | Х | | | | | | | | | | RFP | | |
| | Otero Pump Room Floor Extension | | | | | | | | _ | 1 | | | | | IFB | | |
| | Homestake Surge Pond Rehabilitation | | | | Х | | | | \bot | | | | | | RFP | | |
| | Homestake Collection System Pipe Lining Repair | | | | | | | | _ | 1 | | | | IFB | | | |
| | Finished Water Booster Pump Stations Design | Х | | | | | | | _ | 1 | | | | | RFP | | |
| | Green Mountain Falls Pump Station Design | Х | | | | | | | _ | 1 | | | | RFP | | | |
| | Eagle River MOU Permitting Program Manager | | | | | | | | _ | 1 | | | | RFP | | | |
| | Crystal Reservoir | Х | Х | Х | 1 | | | | | | | | | RFP | | | |
| | Point of the Pines/Wentwood Pump Station Construction | х | | х | х | Х | Х | X | () | K X | X | | | | | | |
| | Wilson Tank Replacement Design | х | | | | | | | | | | | | GES | | | |
| | Westmeadows Switchgear and MCC Replacement | | | | | | | | | х | Х | | | IFB | | | |
| | FLYR5 Valve Vault Replacement | х | | х | H | Х | Х | х | | х | X | | | | | RFP | |
| | McCullough Butterfly Valve | х | х | | х | | | | | | | | | | IFB | | |

| | | | | | | | | | | | | _ | | | |
|-------|---|---|---|---|---|---|---|---|---|---|-----|------|------|-----|-----|
| 7. | FVA WTP Finished Water Tank Design | | | | | | | | | | | GES | | | |
| Water | Broadmoor 4 Tank Rehabilitation | | х | | | | | | | | | | | | |
| > | FVA WTP Hannah Raw Water Regulating Tank Rehabilitation | | х | | | | | | | | | | | | |
| | FVA WTP Forebay #2 Water Tank Rehabilitation | | х | | | | | | | | | | | | |
| | FVA WTP Finished Water Terminal Tank Rehabilitation | | х | | | | | | | | | | | | |
| | Austin Bluffs 5MG Tank Retainaing Wall | | | х | х | х | | | | | | | | IFB | |
| | Academy Corridor Design-Build | Х | х | х | х | | | | | | | | RFP | | |
| | Academy & Austin Bluffs Valve Replacement Design -Build | Х | х | х | х | | | | | | | RFP | | | |
| | Manitou Hydro Valves Replacement Design-Build | Х | х | х | х | х | х | | | | | | RFP | | |
| | Hancock Expy and Ave 16"-24" water pipeline replacement | | х | х | х | | | | | | | | | IFB | |
| | Alley - Main : Cuchararas / 16th | | х | х | х | | | | | | | | RFP | | |
| | 20" tollefson WTP Line Relocation Construction | | х | х | х | | | | | | | | | | IFB |
| | Centennial Blvd Extension (8" W) | | | | | | | | | | | | CITY | | |
| | Academy Boulevard Reconstruction (North) 20" | | | | | | | | | | | | CITY | | |
| | Water Main Replacement Design Services | Х | | | | | | | | | RFP | | | | |
| | Water Main Replacement Construction Services | | | | х | х | | | | | | | RFP | | |
| | Circle Drive Bridge Replacement (16" W) | | | | | | | | | | | CITY | | | |
| | | | | | | | | | | | | | | | |
| | CSRWRRF Drainage Improvements - 2680 | | | | | | | | | | | IFB | | | |
| | Northern Monument Creek Interceptor Final Design | х | | | | | | | | | | | | | |
| | Sand Creek Stabilization Karr to West Fork Confluence | | | | | | | | | | | | | | RFP |
| | North Rockrimmon Creek Stream Stabilization | | | | | | | | | | | | | IFB | |
| * | Broadmoor Valley Park Stream Stabilization | | | | | | | | | | | | | IFB | |
| > | Centennial Blvd Extension (8" WW) | | | | | | | | | | | | CITY | | |
| | CSRRRF- Electrical Upgrades Project | | | | | | | | > | | | | RFP | | |
| | CSRRRF-Biogas Utilization Project | Х | | | Χ | | Χ | Х | > | X | | | RFP | | |
| | JDPWRRF- Replace Gates to Secondary Clarifiers | | | | | х | х | х | | | | RFP | | | |
| | LVSWRRF- Rehab Influent Junction Box | | | | | | х | | | | | | IFB | | |

Execution

Procurement